
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:47 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 828 Date: 08-Mar-2013 Friday

Approved Date:

Shift Hours: 0630 1600 Break: 30min Over Time: 1hr

Const Calendar Day: 277

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers
GENERAL:
•Site visit to Hinge K
•Opened the storage yard gate for ABF to set up for the recharging of the rapid set volumetric mixer for
next week’s pour at Hinge KW.
•Diary work
•0800 hrs OBG Staff Meeting
•0900 hrs tour pushed back, then given to Paul, then to Rob Kobal.
•Generate response to Submittal 2748 – CCO 216 – Hinge K Closure Pour: SCC and got it into PMIV
•Generate response to Submittal 2601R03 – CCO 225 FSHCC Mix Design
Hinge KE:
•Top deck form installation
•Falsework removal (2 tubs, 4 bearing beams and 2 carrier beams removed by end of day).
Hinge KW:
•Install channel assemblies on W2 side of seismic joint
•Rebar installation for the Rapid Set concrete side of the seismic joint. Rebar congestion led to agreeing to
pay for extra work under CCO 208.
•Removed front wooden forms from the SCC pour and placed curing compound on the surface. More
measurements were taken to assess the position of the support plates that uplifted during yesterdays pour.
Mark MacDonald informed me that he will submit an RFI for this issue.
Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.
I accrued 1 hour of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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